




INSILICON

# Semiconductor ambition. Cloud execution.

A phased investment in design infrastructure, AI silicon IP and industrial capability.

Sreejith Valiyapurayil  
Investor proposal · October 2026

# A focused first business

## Design-ready EDA infrastructure for semiconductor teams.

InSilicon proposes to combine semiconductor workflow expertise with cloud engineering and automation. Phase 1 sells a managed environment that helps engineers begin and repeat design work with clear operational ownership.

Long-term ambition  
AI silicon IP and  
industrial capability,  
funded through  
separate decision gates.

# The first customer and the problem

## TARGET BUYER

### **Fabless teams and design services**

India-first customer development, with UAE expansion as a commercial hypothesis.  
Buyer: engineering leader or CAD/IT owner.

## PROBLEM TO VALIDATE

### **Fragmented project setup**

Tool versions, license access, compute, storage and security must work together before engineers can run a reliable flow.

## PAID PILOT

### **One workflow, measurable value**

Agree a reference design and acceptance test.  
Measure setup time, job completion, cost per run and engineering support effort.

Customer segment and pain points are hypotheses for discovery interviews and paid pilots.

# Three phases, three investment decisions

## 01

### Design infrastructure

Proposed months 0–18

Automated, licensed EDA environments on AWS or GCP, delivered by a specialist developer team.

## 02

### Silicon IP

Indicative months 18–36, after Gate 1

A focused AI accelerator or chiplet, developed through a customer-backed fabless program.

## 03

### Industrial expansion

Indicative month 36+, after Gate 2

Packaging, test and campus expansion. Fabrication requires separate feasibility and financing.

# Phase 1: a managed EDA environment

## BUILD

### A qualified tool catalog

Cadence and Synopsys workflows, selected by customer need. Validate each tool version, OS, license mode and PDK combination.

## OPERATE

### Repeatable execution

Provision isolated environments. Queue jobs with license awareness. Capture logs, artifacts and metered project usage.

## DELIVER

### An accountable service

Provide onboarding, access controls, recovery procedures and support. Publish a service catalog with clear scope and exclusions.

Target integrations only. Tool availability, PDK access and service-provider rights depend on vendor and foundry agreements.

# North Star architecture

| Layer                     | Proposed responsibility                                                         |
|---------------------------|---------------------------------------------------------------------------------|
| Developer experience      | Portal, project templates, access requests and run status                       |
| Control plane             | Kubernetes for platform services; Argo CD for reviewed GitOps deployments       |
| EDA execution             | Validated VM/HPC or container workers; scheduler separate from Argo CD          |
| Cloud foundation          | AWS or GCP landing zone, private networking, storage and infrastructure as code |
| Operations and governance | License telemetry, cost budgets, audit logs and optional Grokstream/Droma AIOps |

“North Star” names the proposed target architecture. Start on one cloud; add the second after pilot validation.

# Automation with engineering control

## Automate the environment

Template selection and entitlement checks

Infrastructure provisioning and configuration

Job submission, monitoring and artifact capture

Budget alerts and approved recovery runbooks

## Keep accountable decisions

EDA/PDK permissions before provisioning

Engineering review of design changes

Human signoff for tapeout and production changes

Customer control over IP and AI data use

End-to-end service automation is the goal. Signoff quality and silicon correctness remain engineering responsibilities.

# A credible place in the EDA ecosystem

| Alternative          | Existing value                                   | InSilicon hypothesis                                   |
|----------------------|--------------------------------------------------|--------------------------------------------------------|
| EDA vendor clouds    | Native tools, licensing and managed environments | Integrate customer workflows across permitted tools    |
| Cloud infrastructure | Compute, storage and cloud services              | Own EDA environment setup and day-to-day operations    |
| Internal CAD/IT team | Customer-specific workflows and control          | Extend capacity with repeatable templates and support  |
| Design service firms | Design execution and engineering expertise       | Partner on infrastructure while defining IP boundaries |

Differentiation must be demonstrated in pilots. No exclusive partnerships or superiority claims assumed.

# A first team built around delivery

## PRODUCT AND PLATFORM

### 4 core roles

Founder / product architect  
2 platform and cloud engineers  
1 backend / portal engineer

## EDA AND RELIABILITY

### 3 core roles

2 EDA flow engineers  
1 SRE / security engineer  
Specialist review where required

## CUSTOMER DELIVERY

### 1 core role

1 solutions / customer engineer  
Founder-led sales initially  
External licensing and legal support

Proposed 8-person core team, including the founder. Hiring pace follows pilot demand and available capital.

# The first 90 days

| Window     | Accountable lead     | Exit evidence                                                               |
|------------|----------------------|-----------------------------------------------------------------------------|
| Days 1-30  | Founder + EDA lead   | Customer interviews, reference workflow, license route and cloud choice     |
| Days 31-60 | Platform lead + SRE  | Isolated landing zone, versioned template and repeatable reference run      |
| Days 61-90 | Solutions + EDA lead | Target 3 paid pilots; measured baseline, support cost and acceptance report |

Proposed schedule. Vendor access and customer onboarding may move pilot dates. No pilots are claimed as signed.

# Pilot acceptance and operating evidence

| Metric                    | Proposed target or evidence                                                  |
|---------------------------|------------------------------------------------------------------------------|
| Environment provisioning  | $\leq$ 4 hours after approvals, entitlement and image readiness              |
| Reference-run reliability | $\geq$ 95% successful infrastructure runs over at least 20 reruns            |
| Security and recovery     | Isolation and restore tests passed; no unresolved critical findings          |
| Unit economics            | $\geq$ 60% service gross margin target; cloud/EDA charges tracked separately |
| Customer validation       | 3 paid pilot acceptances; renewal decision and documented feedback           |

Targets are unvalidated. Measure infrastructure failures separately from design failures. End-to-end onboarding includes external approvals.

# Revenue starts with the managed service

## Phase 1 commercial model

One-time onboarding and workflow integration

Recurring platform and operations subscription

Clearly scoped support and engineering services

Customer-paid cloud and EDA, or separately disclosed pass-through

## Expansion revenue

Phase 2: funded development / NRE milestones

IP licenses or royalties under negotiated contracts

Phase 3: packaging and test service economics

Separate funding case for owned facilities

No vendor resale rights assumed. Service revenue must stay distinct from third-party spend.

# Recurring economics: three scenarios

INR lakh per year

| Recurring model      | Cautious | Base | Expansion |
|----------------------|----------|------|-----------|
| Paying customers     | 3        | 8    | 15        |
| Service revenue      | 90       | 240  | 450       |
| Gross profit at 70%  | 63       | 168  | 315       |
| Fixed operating cost | 264      | 264  | 264       |
| Operating result     | −201     | −96  | +51       |

Assumptions: ₹2.5 lakh / customer / month. Fixed opex ₹22 lakh / month. Break-even: 13 customers.

Illustrative steady-state annual scenarios, not forecasts. Excludes onboarding, cloud/EDA pass-through, tax, financing and Phase 2/3.

# Phase 1 capital tied to evidence

## ₹5.05 crore

Illustrative 18-month gross funding envelope

₹3.96 crore  
18 months of operating  
cost

₹0.25 crore  
Initial setup  
assumption

₹0.84 crore  
20% contingency

No-revenue case. Final raise follows vendor quotes, hiring budget and pilot cash-flow evidence. Phase 2/3 excluded.

# Phase 2: customer-led silicon IP

## Technical program

Choose one AI workload and benchmark baseline

Evaluate accelerator, GPU or chiplet fit

Build verification and software enablement plans

Select process node from cost and performance evidence

## Gate before tapeout

Customer-backed specification and commercial interest

Experienced silicon and verification leadership

Foundry/PDK access and clear IP ownership

Separately financed prototype and re-spin reserve

Indicative months 18–36 after Phase 1 validation. No 2nm/3nm commitment or measured chip performance is claimed.

# Phase 3: industrial capability

## Initial expansion

Partner-led packaging and test qualification

Product-specific yield and reliability evidence

Campus feasibility covering utilities and talent

Site choice based on demand and partner access

## Fabrication investment gate

Qualified technology and manufacturing partners

Credible demand and customer offtake

Independent capex, yield and operating model

Dedicated financing and feasibility approval

Indicative month 36+ after Phase 2 validation. India-UAE is an option for evaluation, not a secured site or government commitment.

# Founder-market fit

# 22+ years

Sreejith Valiyapurayil brings experience across semiconductor environments, enterprise IT, cloud and AI.

## Semiconductor context

The supplied deck describes 10 years at STMicroelectronics.

## Cloud and operations

The supplied deck describes 12 years across HCL, NetApp and FICO.

Founder-provided background. Detailed roles, dates and achievements belong in the supporting data room.

# Risks and decision ownership

| Risk                            | Response                                                             | Owner              |
|---------------------------------|----------------------------------------------------------------------|--------------------|
| EDA and PDK rights              | Confirm permitted hosting and service scope before onboarding        | Founder + EDA lead |
| IP security and AI data use     | Isolated access, encryption, audit and customer-approved data policy | SRE / security     |
| Weak unit economics             | Measure support hours, margin and customer concentration             | Founder + finance  |
| Tool and cloud variability      | Versioned validation matrix and workload benchmarks                  | Platform + EDA     |
| Premature silicon / capex spend | Independent gates and separately financed programs                   | Board / investors  |

Controls are proposed work items, not certified capabilities.

# The next investment decision

## Fund Phase 1 evidence

Build the developer team, secure the permitted toolchain and convert pilot results into a repeatable managed service.

Immediate priorities  
Licensing route and vendor quotes  
Paid pilot agreements  
Approved 18-month operating budget

Illustrative capital envelope: ₹5.05 crore before revenue offsets. Final raise and terms remain to be determined.

# Sources and planning basis

## **S1 Synopsys Cloud: licensing and managed EDA environments**

Existing EDA cloud offerings and licensing context

## **S2 Cadence: hybrid EDA workflow with NetApp on AWS**

Existing hybrid EDA infrastructure approach

## **S3 Argo CD official documentation**

GitOps deployment of Kubernetes applications

## **S4 Grokstream / Droma official website**

Candidate AIOps capability, current Droma branding

## **S5 Kubernetes official website**

Container orchestration scope

Company basis: supplied 10-slide founder deck, existing InSilicon dashboard and roadmap confirmed on 1 October 2026. Financials, hiring and KPI targets are illustrative planning assumptions.

Research checked 1 October 2026. Vendor references describe their products and do not imply a partnership with InSilicon.